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EG&G ROCKY FLATS, INC
ROCKY FLATS PLANT, P O BOX 464, GOLDEN, COLORADO 80402-0464 « (303) 966-7000

september 22, 1993 93-RF-11703

James K Hartman

Assistant Manager

lransition and Environmental Restoration
RFO

IEROJECT STATUS REPORT ON POND WATER INTERIM MEASURE/INTERIM REMEDIAL
ACTION (IM/IRA), COST ACCOUNT AA18, WORKPACKAGE 12181, MILESTONE
#12181054 - DELIVERABLE DUE SEPTEMBER 24, 1993 - NMH-489-93

This letter is transmitted to the Department of Energy at the Rocky Flats Office (DOE,
RFO) in complhiance with the Project Status Report milestone 12181054 requirement

Biweekly meetings have continued with Gail Hill and Norma Castaneda of DOE, RFO and
EG&G to provide an open communication line concerning IM/IRA 1ssues and project

status

Fhsk Analysis requested an extension for Task #8 (Prepare Human Health Risk
lAssessmem) from September 10 to September 22 to venfy and recalculate
questionable data points and to obtain missing data from Statistical Applications An
update of the statistics section and appendices will follow This extension places the
project 1-2 weeks behind schedule, one week of delay was caused by Statistical

Analysis due to the unanticipated loss of a key person

An updated draft of chapters 1-4 was submitted for EG&G review on September 17,
1993 This submuttal fulfilled Task #6 (Define Options Available) and Task #9
(Options Screening and Selection) requirements, with Task #9 submitted on schedule
However, the submittal did not include Sections 235, 236, 24 3, and 2 5, which

are still in progress

At this time, Task #10 (Selected Options Impact Review) will be delayed by one
working day, with a scheduled completion date of October 11, 1993 A sub-schedule
was created to include impact reviews by Risk Analysis, Air Permiting & Compliance,
and the National Environmental Policy Act (NEPA) The starting times for review
times are staggered for September 21-27, as details become available The
subcontractor has agreed to continue working overtime in order to meet the Milestone
(Chapter 5 Complete) of October 15, 1993 and subsequent Task submittal deadlines

Chapter 4 was written so the term “Applicable or Relevant and Appropnate
Requirement (ARAR)" could be replaced by the term “benchmark” at the discretion of

DOE
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There has been no resolution concerning the Environmental Protection Agency (EPA)
and the Colorado Department of Health (CDH) request for eimination of EG&G and DOE,
RFO internal review of the IM/IRA pror to release to the public The agencies have not
set a confirmed completion date for the combined National Pollutant Discharge
Elimination System (NPDES) and Stormwater permit Therefore, there 1s still no
regulatory driver for the completion of the Pond Water IM/IRA at this time

Please contact Tye De Mass at extension 8760 If clanfication Is required

Attt

N M Hutchins

Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc

TRD crw
Ong and 1 cc - J K Hartman
cc

N J Castaneda - DOE, RFO
G S. Hill - DOE, RFO



